Steering meeting — Ledgerline payments

Attendees: Dana Okafor, Priya Raman, Tomas Berg, Meera Iyer. Meeting held in week 11 of the migration.

Decisions taken

The group agreed to hold general availability until the webhook retry queue is approved by the vendor. The pilot stays limited to three merchants in the meantime.

Security asked for every sandbox credential to be rotated before the vendor review in June. Meera Iyer owns that rotation.

Risks raised

The settlement export format is not versioned. Finance warned that changing it after the pilot will require a migration for three merchants.

The reconciliation job holds a long transaction on month end and has timed out twice, delaying settlement confirmations by a day.

Actions

Priya Raman to confirm the vendor approval date with procurement.

Tomas Berg to add a month end reconciliation alert.

Dana Okafor to document the manual webhook replay procedure.